

REF : ARC 19001
DATE : 30 MARCH 2020



ASSOCIATED RHEENENDAL COUNCIL
INTEGRATED STRATEGIC DEVELOPMENT PLANNING

Project Planning, Implementation and Scheduling

| | |
|----------------------|---|
| ARC | ASSOCIATED RHEENENDAL COUNCIL NPC (OVERARCHING BODY) |
| FMU | RHEENENDAL FIRE MANAGEMENT UNIT |
| FWA | RHEENENDAL FARMWATCH |
| PHNC | PHANTOM-HOMTINI NATURE CONSERVANCY |
| Main Projects | Main Projects in Bold, Aligned to ARC Strategic Objectives |
| SubProjects | SubProjects under each Main Project. |

| | |
|--|------------------------------|
| ■ | URGENT - TIME CONSTRAINT |
| ■ | DIRECTORS APPROVAL AWAITED |
| ■ | MEMBERSHIP APPROVAL AWAITED |
| ■ | INFORMATION - PROJECT SET-UP |
| ■ | IN HAND - INPUTS |
| ■ | AWAITING - FEEDBACK/DETAIL |
| ■ | COMPLETE |

| BODY | ARC REF | PROJECTS | STRATEGIC OBJECTIVE | DESCRIPTION | BY | STATUS |
|-----------|----------|--|--------------------------|---|--------------|--|
| ARC | 19001 | STRATEGIC DEVELOPMENT PLAN | INTEGRATED DEV. | Strategic Integrated Development Planning for Impact Mitigation and Resilience | CB/DvZ/IP/SC | Concept Development / Community-Based Planning Underway |
| ARC | 19001-01 | Rheenendal Rural Precinct Plan | | Compile Rural Precinct and Integrate with KM Planning Dept. | CB/DvZ/IP/SC | Concept Development: Rural Skills / Food / Goods Production Node |
| RFMU | 19005 | Strategic Firebreak | IMPACT MITIGATION | Strategic Firebreak for wildfire mitigation. | DvZ | In Hand. Funding Drive for Phase 2 Underway |
| ARC | 19006 | FMU Resources | IMPACT MITIGATION | Local Community Resource Base for Wildfire Mitigation / Response | CB / DvZ | Community Awareness and Call for Inputs. |
| ARC | 19006-01 | Local Community Wildfire Awareness | | SCFPA Membership Drive. Awareness Raising. | CB / DvZ | Develop Community Awareness Material & Distribute. |
| ARC / FMU | 19006-02 | Local Community Fire Team | | Organise Local FireTeam, Training, Resources | CB / DvZ | Needs Assessment. |
| RRA | 19002 | Rates Assessment and Adjustments | DEVPLAN | Correct mischarges. Adjust Rates Policy | CB/SCampbell | Community meeting COMPLETE. KM Engagement Underway. |
| RRA | 19003 | Proposed Telecommunications Tower 25/191 | DEVPLAN | | CB | Awaiting Applicant / KM feedback on LUPA/EIA Comments. |
| RRA | 19003-01 | Objection [LUPA] | | Objection submitted. | CB | Planning Application refused by KMPT. |
| RRA | 19003-02 | Objection [NEMA:EIA] | | Objection submitted. | CB | Planning Application refused by KMPT. |
| RRA | 19004 | Rheenendal Road Overlay Zone | SCENIC TOURISM | Declare Scenic Drive, Dev Density, Env. / Heritage Aspects by KM ito KM:ZSBL | CB | Proposal to be DRAFTED for Membership Input / Resources |
| RRA | 19004-01 | Development Guideline and Motivation | | Rheenendal Road Dev. Guideline and Motivation to Kmunicipality. | CB/DvZ/IP/SC | Proposal to be DRAFTED for Membership Input / Resources |
| FWA | 19007 | Community Safety and Security | COMMUNITY SAFETY | Improved Community Safety and Security | SC | Concept Development. |
| FWA | 19007-01 | Rheenendal Rd. Security Cameras | | Security Camera's at key location along Rheenendal Rd. SAPS/AllSound Integration. | SC | Bibby's Hoek Sector Quotations Received. |
| FWA | 19007-02 | Community Safety Response Team | | Legal Framework and Training/Equip. for Response Team | SC / CB | In Hand. |
| ARC | 19008 | Incident Response System | IMPACT MITIGATION | Develop and Adopt Formal Incident Response Plan and Communication Sys. | CB/DvZ/IP/SC | Existing Resource database and comm. network mapping. |
| ARC | 19008-01 | Review Integration with GRDM / KNYSNA DRM | | Integrate and Legitimise ARC Incident Response Plan with GRDM / KM Protocols. | CB/DvZ/IP/SC | Review of existing DRM Framework. |
| ARC | 19009 | Rheenendal Community Artisan Centre | INTEGRATED DEV. | Local Job Creation / Food & Energy Security / Basic Needs / Entrepreneur Base | CB | Concept Development for Pre-Feasibility Phase. |
| ARC | 19010 | ARC Communications Network | COMMUNICATIONS | Integrated Community Information Platform | CB | In Hand. |
| ARC | 19010-01 | Integrated Website and Community Information Centre | | ARC Website (FMU/FWA/PHNC/RRA Integrated) | CB | Website Up. |
| ARC | 19010-02 | Review Communications Network (WhatsApp/Radio) | | Efficient Comms. Network and Contingency (CellDown) | SC / CB | Review existing networks, protocols, equipment. |
| RRA | 19011 | Transfer of MTO VECON Forest Areas to SANParks GRNP | DEVPLAN | Engage and determine land use options under consideration | CB | Query submitted to MTO / SANParks. Due Process embedded. |
| ARC | 20001 | Food Working Group | IMPACT MITIGATION | Food Packets to Most Vulnerable in Keurhoek Settlement. | ME/CB/SC/SL | System in Place. First delivery 2020-03-30. Funding Call. |
| | | | | | | |
| | | | | | | |